

ENGINEERING CHANGE NOTICE

Date: 02.03.22		ECN #: 432			
Project No.: D350-S67	Created By: <i>[Signature]</i>	Checked By: CP			
Project Name: 350 VERT. REF WINDOWS	Approved By: <i>[Signature]</i> (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RELEASE DSI 9229 REV. A FOR D350-S67-023					
Notification/Acceptance	Affected	Authorization			
QA	✓	REQUEST FROM MKTG.			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File (ELECTRONIC)	✓		CP	02.03.25	02.03.25 CP
Update Pink File (ENG/MKTG)	✓		CP	02.03.25	02.03.26 CP
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.03.25	04.11.10 <i>[Signature]</i>
Update DEO Binder	✓		DS	02.03.25	02.03.21 <i>[Signature]</i>
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	02.04.25	04.11.10 <i>[Signature]</i>
Update Change Record Form	✓		DS	02.03.25	02.03.26 <i>[Signature]</i>
Move Electronic File	✓		DS	02.03.25	02.03.26 <i>[Signature]</i>
Notify TCA of Change	✓		DS	02.04.25	04.11.10 <i>[Signature]</i>
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Email to Barbados	✓		CP	02.03.25	02.03.26 CP
Notes: Update Access Database	✓		DS	02.03.25	02.03.27 <i>[Signature]</i>
<ul style="list-style-type: none"> - CREATE IPP/BOM FOR THIS KIT - ESTABLISH MIN/MAX & PRICE - SHOULD BE SHIPPED WITH EXISTING PAPERWORK FOR D350-S67 - D350-S67-023 KIT AT CHG 001 - DON'T FORGET TO ADD TEMPLATE DT8439 TO KITS 					